

NATIONAL JOINT COUNCIL
CAT 1 PROJECTS MONTHLY REPORTS
FEBRUARY 2025

	CLIENT	LOCATION	PROJECT/SITE	MONTHLY STATEMENT	CONTRACTORS	CURRENT MANPOWER	PEAK MANPOWER	NEXT MEETING
CAT 1	Mitsubishi Chemicals UK	Saltend	Project Puma	NAECI in-scope activities have been delayed to Q3 2025.	Nil	Nil	300	Date of 1 st PJC TBC
	North London Waste Authority	Edmonton	North London Heat and Power Project	The contractor and workforce numbers continue to increase.	7	52	600	27.3.25
CAT 1 BASIC	Vynova	Runcorn	Project Summer	Date of last meeting 27.2.25. The project is now in its finishing stages with most contractors in the wind-up phase of the works.	4	243	200-250	27.3.25 If required - TBC
	ExxonMobil	Fawley	FAST Project	The project is continues to move towards the pre-commissioning phase..	4	150	290	TBC