

NATIONAL JOINT COUNCIL  
CAT 1 PROJECTS MONTHLY REPORTS  
MARCH 2025

	CLIENT	LOCATION	PROJECT/SITE	MONTHLY STATEMENT	CONTRACTORS	CURRENT MANPOWER	PEAK MANPOWER	NEXT MEETING
CAT 1	Mitsubishi Chemicals UK	Saltend	Project Puma	NAECI in-scope activities have been delayed to Q3 2025.	Nil	Nil	300	Date of 1 <sup>st</sup> PJC TBC
	North London Waste Authority	Edmonton	North London Heat and Power Project	The contractor and workforce numbers continue to increase.	9	76	600	24.4.25
CAT 1 BASIC	Vynova	Runcorn	Project Summer	The project is now in its finishing stages with most contractors in the wind-up phase of the works.	3	123	200-250	TBC
	ExxonMobil	Fawley	FAST Project	The project continues to move towards the pre-commissioning phase.	4	120	290	TBC