

NATIONAL JOINT COUNCIL
CAT 1 PROJECTS MONTHLY REPORTS
JANUARY 2025

	CLIENT	LOCATION	PROJECT/SITE	MONTHLY STATEMENT	CONTRACTORS	CURRENT MANPOWER	PEAK MANPOWER	NEXT MEETING
CAT 1	Mitsubishi Chemicals UK	Saltend	Project Puma	NAECI in-scope activities have been delayed to Q3 2025.	Nil	Nil	300	TBC
	North London Waste Authority	Edmonton	North London Heat and Power Project	The contractor and workforce numbers continue to increase.	7	42	600	27.2.25
CAT 1 BASIC	Vynova	Runcorn	Project Summer	The project continues towards conclusion with focus on completions and handover.	4	243	200-250	27.2.25
	ExxonMobil	Fawley	FAST Project	The project is moving towards the pre-commissioning phase..	4	350	290	TBC